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• Members of the Hanford Atomic Metal Trades Council, an umbrella organization made up of
14 labor union locals representing Hanford workers, ratified a new 3-year contract with
Fluor Hanford; Bechtel Hanford, Inc.; CH2M HILL Hanford Group; and Battelle.

• Fluor Hanford assisted the Department of Energy (DOE) in developing 6 specific accelerated
cleanup initiatives that were incorporated into DOE’s Performance Management Plan for the
Hanford Site. Fluor Hanford is supporting 4 of the initiatives.

• The complex transition of the central plateau workscope, from Bechtel Hanford, Inc. to Fluor
Hanford, was completed.

• The final River Corridor Transition Plan was submitted to, and accepted by, the Department of
Energy Richland Operations Office.

• The Spent Nuclear Fuel Project shipped 24 multi-canister overpacks out of K-West Basin to a
dry, interim storage facility in the central Hanford Site and installed the Fuel Transfer System
to move fuel from K-East to K-West Basin for processing.

• Spent Nuclear Fuel Project personnel continued their safe work record to attain 4.7 million
hours without a day lost to injury, a Hanford Site cleanup project record.

• Plutonium Finishing Plant personnel completed stabilizing high-risk plutonium solutions.

• Waste Management Project personnel completed the cleanout of the fourth T Plant cell to
prepare for storing spent nuclear fuel sludge.

• Fluor Hanford’s Information Resource Management team achieved 5 million safe work hours
without a day lost to injury, a first for a Fluor Hanford subcontractor team.
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